Meeting Notes: Nutmeg Stratford and Orange Meeting

Date: 6/3/24

Attendees:

Main Topics

• NM ID

- User List (Existing and New)
 - Action: Get Permission from CIVLS
- Location/Cash Drawers
 - Responsible: Adeel/Abner
- o Printing
 - Responsible: Sahal

Network

- Timeline (All Mondays)
 - Internet [Router] (BITS) -> July 1st
 - Installation of Hardware -> July 8th
 - Go Live -> July 15th
 - Action: Quick Walkthrough in June

• Issues/Potential Issues

- Not enough Power Outlets in Closets
 - Action: Verify and Address
- Camera Setup
 - Bolt vs Box Setup?
 - Coordination needed with IDEMIA.
- Desk Layout (Ties to Camera Setup)
- o Bring Back 5 g7 laptops
 - Printers IPs and LU linked for Mainframe printing [alert BITS]
 - Shaun update 6/3/24
- Transportation
 - 2 vehicles to carry equipment
- Credit Card Scanners
 - Action: Procure more scanners
 - IDEMIA issues with outdated scanners
 - South Side of Connecticut CEO's request for more scanners

Teams

- Stratford (Shaun)
- Orange (Karl)
- Floater between both Locations: Gerald
- Split Team: Eric (Office/Remote)

Equipment

- o Router (BITS)
- o Switch (DMV)
- o Potential for New Equipment (Could take up to 2 months)